: COST ESTIMATE _
STATEMENT OF WORK ADDENDUM
AERIAL RADIOLOGICAL SURVEY
POLK AND HILLSBOROUGH COUNTY, FLORIDA
JANUARY 2005

Task 1 -Summary and Analysis of State Data - ($60 5001)
. Procurement of data (40hrs);

. Scanning/Coping of file/data (60hrs);

. Review & Analysis of Data (160hrs);

. Correlation of State data to survey area (150hrs)
. Generation of a written summary report and map(s) that denotes the survey locations
relative to EPA’s future survey area (200hrs);
. Meeting w/EPA to present Draft Report and 1mpacts this data may have on EPA’s
radiation survey plans (120hrs);
. Submittal of 15 copies of the summary report (30hrs).

. - Travel - One trip/2 people to TPA to procure data ($3000)
. Travel - One trip/3 people to ATL to present results/discuss (34500)

‘Task 2 -Completion of Survey Work in Fiscal Year 2005 ($169,500)
) False Starts in April and May 2004 (300hrs)

*  Two technical planning meetings (160hrs)
. Two Site Reconnaissance/Logistical Planning Site Visits (160hrs)
- Community Involvement Planning Meeting (60hrs)

. Web Site Planning Meeting (60hrs)

e Web Site Development BN/RSL Technical Support (100hrs)

. Revision/Update of Work Plan (200hrs)

. Increased LOE for data reduction/statistical analysis and reporting (300hrs)

. Projected 6% escalation in costs from FY04 to FY05 ($10,000)

. " Travel - Two trips 4/people ATL for technical planning ($12,000)

. Travel - Two reconnaissance trips, 2/people to TPA ($6,000)

. Travel - Community Involvement Planning Meeting 3/people to Atl., GA ($4500)
. Travel - Web Site Planning Meeting 2/people to ATL ($3000)

- Task 3 -Survey of CERCLIS Sites ($500.000)

. Analysis of Potential Impacts on budget, scope, and schedule (100hrs)-
. ' Preparation of Survey Area Map (100hrs)

. Work Plan, QA/QC, and Safety Plan Amendments (200hrs)

e - Aerial Survey Labor for 700mi® survey - 6 people for 20 days (1200hrs).

. , Direct Costs (Helicopter/fuel/hanger space/maintenance/security) ($210,200)
. Planning and Mobilization (300hrs)
. Data Reduction, Statistical Analysis and Report Preparatlon (500hrs)

. Travel - 6 people 20 days in TPA - ($36 000)
. Contingency 5% - ($22, 800)
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Task 4 ] Formal Aeria_l Radiological Report (<$100,000>)

Upon implementation of the DOE IAG, evaluation of long-term project management needs, and
initiation of the Phase 2 Work Plan, it was decided that RSL’s support would conclude with the .
completion of submission of the data from the aerial radiological survey. Argonne National
Laboratory will still be responsible for preparing a formal report, but the work will be performed
under new IAG that will support Phase 2. Therefore, the IAG budget is decreased by the original
report preparation budget of $100 000.

Total Estimated Costs - $630,000

Notes: 1) Costs are based on a loaded rate of 100.00/hr of LOE plus travel costs.



